	<b>(B)</b>	Name	Duration	Start	Finish	Predecessors	Resource Names
1	·	Obtain license	43 days	01/01/19, 8:00 AM	28/02/19, 5:00 PM		Lead Organiser
2		Team Management	100 days	01/03/19, 8:00 AM	18/07/19, 5:00 PM	1	Lead Organiser[50%];Volunteer[5%]
3		Venue	60 days	01/03/19, 8:00 AM	23/05/19, 5:00 PM	1	Venue;Volunteer[5%]
4		Sponsorship	50 days	01/03/19, 8:00 AM	09/05/19, 5:00 PM	1	Lead Organiser[30%];Sponsor;Volunteer[3%]
5		Theme and Speakers	20 days	01/04/19, 8:00 AM	26/04/19, 5:00 PM		Speaker;Volunteer[17%]
6	o	Running Order	30 days	01/04/19, 8:00 AM	10/05/19, 5:00 PM		Volunteer[30%]
7		Marketing	70 days	01/04/19, 8:00 AM	05/07/19, 5:00 PM		Banner & Poster;Lead Organiser[20%];Volunteer[20%]
8	o	Audience	60 days	11/04/19, 8:00 AM	03/07/19, 5:00 PM		Volunteer[10%]
9		Photo and Video	50 days	21/04/19, 8:00 AM	28/06/19, 5:00 PM		Photography;Volunteer[10%]
10		Event	0.375 days	01/08/19, 2:00 PM	01/08/19, 5:00 PM	1;3;4;5;8;9	Drinks;Gifts;Lead Organiser;Speaker;Sponsor;Volunteer[80%]
11	Ö	Post event feedbacks	25 days	02/08/19, 8:00 AM	05/09/19, 5:00 PM	10	Lead Organiser